

Plan Process Timeline

WE ARE HERE



2006-2016

Listen

2006-2009:
Conduct background research, data collection, and gather initial input

2012:
Relaunch public outreach

2016:
CEQA: Release Notice of Preparation and hold Environmental Scoping Meeting




2017-2019

Share

Draft the plan vision, goals and policies, and identify initial zoning concepts

Share proposed Draft Policy Document

Host workshops and info sessions



2020

Consult

Release Draft Affordable Housing Strategy, Draft Zoning, and updated Draft Policy Document



2020-2021

Refine

Publish Draft EIR (DEIR)

DEIR public comment period

Respond to comments on the DEIR and prepare Final EIR



2021

Adopt

Hold Open House and Public Hearing

Adoption process starts with a City Planning Commission Hearing, followed by PLUM/City Council Public Hearings

PUBLIC ENGAGEMENT OPPORTUNITIES

To inform the draft plan and zoning, outreach has been conducted for the past several years through workshops, open houses, and community meetings. For a full summary of past outreach, please visit planning4LA.org/bhplan.

Continue to provide feedback on the Draft Plan and Zoning prior to finalizing the proposed Community Plan.

Shepherd the Community Plan through the adoption process.

Note: General public comments are welcome continually until the Plan is adopted by City Council. For more specifics on how to engage at each of the remaining steps of the process, visit planning4LA.org/bhplan. City Planning will provide both in-person and virtual outreach opportunities consistent with public health guidance.